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RCRA PERMIT MOBlFlCATlON REQUEST #18 

State R.C.R.A, Permit No. 91-09-30-01 
CO 789001 0526 

United States Department of Energy - Rocky Flats Plant 

December 1993 

A-OU14-000128 



PERMIT MODIFICATION SUMMARY 

This document Is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100.63(a). The modification 
incorporates previously approved changes to the Environmental Restoration Interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out. 

Please note that extension requests have been submitted for Operable Units 1,  8, 10, 12, 13, and 
14, but they have not yet been accspted. In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units. 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 1 
881 HILLSIDE 

00 1 PHASE XI1 RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RFI/RI) 

Submit Draft Phase I11 RFX/RI  Work Plan 

Submit Final Phase 111 RFI/RI Work P l a n  

S u b m i t  Draft Phase I11 RFI/Rf  Report 

Submit F i n a l  Phase I11 RFI/RI Report 

ou 1 CORRECTIVE MEASURES STUOY/FEASIBILITY 
STUDY (CMS/FS) 

Submit Draft CMS/FS Report 

Submit Final CMS/FS Report 

OU 1 CORRECTIVE AND REMEDIAL ACTION PROPOSED PLAN (PPI 

Submit Draft PP 

Submit F i n a l  F? 

Submit Rs s pons i veCe s s S cma ry 

Submit F i n a l  3esponsiveness Suirmary 

Submit Draft  CAD/ROD 

Submit  Final CAD/ROD 

OU 1 CORRECTXVE /REMEDIAL DESIGN ( C D / Z D )  

Submit CD/RD Work P l a n  

Submit Draft Title I1 Design 

Submit Final Title Ii GesiFn 

February 6, 1990 

October 30, 1990 

October 28, 1992 

November 15, 1993 

February 11, 1994 

August 3,  1994 

SepteTker 2 7 ,  1992 

Jznuary I, IS94 

t4ay 6 ,  1?94 

Augutk 3, 1 5 9 4  

August 3, 1994 

Noverber 1, 1994 

Noverder 1, 1934 

July 5, 1995 

Octcber 3, L995 



OU 1 CORRECTIVE/REMEDIa ACTION 

Begin Corrective/Remedial A c t i o n  Construction 

Complete Corrective/Remedial Construction 

Submit Performance Assessment Report 

OW 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (XM/IRA) 

S u b d t  Draft Proposed IM/fRA Dsciqion Document 

S u b m i t  Proposed IM/IRA Decision Document 

Submlt Final IM/XRA Decision Document: 

S u b m i t  IM/TRA Implementation Document 

Begin Phase I-A IM/IRA Construction 

Begin Phase f - B  IM/IRA C o n s t r u c t i o n  

Begin Phase II-A IM/IRA Construction 

Begin Phase II-B IM/IRA Construction 
C 

Complete IM/IRA ConJtruct ion  

Begin IM/IFtA Testing 

May 7 ,  1996 

November 4, 1997 

February 10, 1998 

September l8', 1 9 8 9  

October 6 ,  1 9 8 9  

January 5 ,  1990 

February 22, 1991 

January 15,  1990 

October 8,  1990 

April 1, 1991 

SeFtember 3 ,  1991 

April 13, 1992 

August 5,  1991 



ou 2 CORRECTIVWREMEDIAL ACTION 

Begin Corrective/Remedial Action Construction January 20, 1997 

Complete Correctiv&/Remedial Act ion Construction July 20, 1998 

Submit Performance Aasessmcnt Report October 1 5 ,  1998 

OU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document June 19, 1990 

S u b d t  Proposed IM/IRA Decision Document September 18, 1990 

Submit Draft Responsiveness Sunnnaty December 13, 1990 

Submit Final. Responsiveness Suuunary and Final 
IM/IRA Decision Documnt 

January 11, 1991 

Field Treatability Test System Installation Complsts May 10, 1991 

Begin F i e l d  Treatability Testing May 13, 1991 

Submit Draft Treatability Test Report 

Submit: Final  Treatability Test Program Report 

A p r i l  I ,  1992 

&ne 2, 1992 

Complsts IM/fiU Construction April 24, 1992 

Begin F i e l d  Treatability Testing (Entir'e System) April 27, 1992 

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IMIIRA) 

Submlt Draft Proposed IMliRA Decision Document March 2, 1992 

Submit Draft Responslveness Summary June 11, 1992 

Submit Final Responsivenesa Summary and 
Final IM/iRA Decision Document 

Release FInal Rosponslveness Summary and 
IMIiRA Declslon Document to Public 

August 14, 1992 

September 4, 1992 



TABLE 6 

F E D E W  FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

OFF-SITE RELEASES 

00 3 DRAFT REMEDY REPORT 

Submit Draft Past Remedy Report 

Submit Final Past Remedy Report 

October 26, 1990 

April 2, 1991 

OU 3 HISTORICRL XNE’ORMATXON AND PRELIMINARY 
HEALTH RISK ASSESSMENT 

Submit Draft H~.:orical Information and Preliminary Nsvember 9, 1990 
Health Risk Asmssment: Report 

. Submit Final Historical Information and Preliminary A p r i l  16, 1991 
Health R i s k  Assessment Report 

OU PHASZ I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RFI /RI ) 

Submit Draft Phase I F @ I / R I  Work P l a n  

Submit Final Phase I RFI/RX Work Plan 

Subnit Draft  Phase I R F I / R I  iteport 

Sujait Final Phase i W i / X  & p o r t  

July 10, 1991 

December 6, 1991 

February 14, 1994 

October 21, 1594 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

BACKGROUND STUDY 

S u b m i t  Draft Background Study Report (Wafer) Dece-mber' 15, 1989 

S u b m i t  Draft Background Study Report (Soils) December 15, 1989 

Submit Revised Background Study Report December 21, 1990 

COMMUNITY RELATIONS 

S u b m i t  Draft Cormunity Survey P l a n  January 23, 1990 

S u b m i t  Final COmunity Survey Plan March 22, 1990 

Submit Draft Comunity Relations Plan 

S u b m i t  Final  Camunity Relations Plan 
b 

November I, 1990 

Zsnuary 22' 1991 

Submit Camunity Relat ions Plan ReSpOnSiVeneS8 Summary June 21, 1991 

HISTORICAL RELEASE REPORT 

Subrnit Draft Historical  Relesse Report ;a.?uary 8 ,  1992 

Submit F inal  Historical Release Report zune 3, 1 5 $ 2  

PLAN FOR PREVENTION OF CONTAMINANT DIS?ERSION 

Submit Dtaft Plan for Prevention of Contaminant Ss;:er&er 19, 1540 
Dispersion 

Submit Final  Plan for Prevention of Contaminant July 22, 1991 
Disparsion 

Submit Responsiveness Sumnary on ? l a n  f o r  
Prevent ion  of Contaminant Dispersion 

November 25, 1991 



DISCHARGE LIMITS FOR RADXONUCLXDES (Work P l a n )  

Submit D r a f t  Work Plan for Discharge Limits 
for Radionuclides 

Submit Final Work P l a n  f o r  Discharge Limits 
for Radionuclides 

S u b m i t  Responsivene~s  Surmnary Discharge Limits 
_. f o r  Radionuclides 

SAMPLING AND ANALYSIS PLAN 

S u b m i t  Draft Quality Assurance Project Plan 

Submit Final Quality Assurance Project Plan  

Submit Draft Standard Operating Procedures 

Submit F i n a l  Standard Operating Procedures, 
Volune 1 - Field Operations, Volume 2 - Groundwater, 
Volume 3 - Geotechnical 

: Submit Final Standard Ogerating Procedures, 
Volume 4 - Sttrface Water, Volume 5 - Ecology 
S u b m i t  Final Standard Operating Procedure, 
Volume 6 - A i r  

Submit Final Standard Operating Procedure 
Addendum f o r  OU 2 Phase I1 P Z I I R I  Workplan 

Subnit Fi ,?al  Stacdard Operating Procedure 
Addendum far OU 1 Phase III XFI/RL workplan 

April 5, 1991 

September 16, 1991 

January 30, 1992 

August 2 9 ,  1990 

March 1, 1991 

August 2 9 ,  1 9 9 0  

March 1, 1991 

March I, 1991 

March 1, 1991 

March 1, 1991 

March 1, 1991 

Submit Final Treatability Study Plan June 3, 1991 

Submit Draft Tzeatabil i ty  Study Report Mzy 2 5 ,  1 9 9 3  



TABLE 6 

FEDERAL FACILITY AGXEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ow 4 

SOLAR PONDS 

OU 4 SOLAR PONDS PHASE I RCRA FACILITY fNVESTIGATfON/ 
REMEDIAL INVESTIGATION (RFI/RI) 

S u b m i t  Draft Phase I WI/RI Work Plan June 0 ,  3990 

S u b m i t  Final Phase I RPI/RI Work Plan Novembec 2 6 ,  1 9 9 1  

OU 4 SOLAR PONDS PHASE I INTERIM MEASUELE/INTERIM 
REMEDTAL ACTION 

Submit Draft Phase I Proposed IM/IRA Decision Document A?zil 14, 1994 

Submit Phase I Proposed IM/IRh Decision Document June 24, 1994 

Submit IM/IRA Responsiveness Summary 

Submit P h a s e  I Final XM/fXA Decision Docment 
acd Final Res?oasiveness Sum-ary 

November 1 ,  1.934 

January 13, 1995 

Begin P h a s e  I IM/fRA Const ruc t ion  

All Solar Ponds Ernptled of Water and Sludge 

OU 4 SOLAR PONDS PHASE I1 R F I / R I  

Submfr Drsft Phase 11 RFI/RI work P l a n  

Submit Final Phase 11 RFI/RI Work e lan  

Submit Draft lhase I1 RFS/RI Repozt 

Submit F i n a l  2hase 11 RFI/RI iteporz 

September 27, 1995 

January 20, 1995 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONZ SCHEDULE 

OU 6 

WALNUT CREEK 

OU 6 PHASE I RCRA FACXLITY INVESTfGATfON/REMEDIAt 
INVESTIGATION (RFI/RI) 

S u b d t  Draft Phase I RFI/RI Work Plan 

S u b d t  F inal  Phase I RFX/RI: Work Plan 

S u b d t  Draft Phase 1 RPX/Rf Report 

S u b d t  Final Phase I RFI/RI Report 

April 19, 1991 

September 16, 1991 

June IO,  1994 

November 18, 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 8 

7 0 0  AREA 

OU 8 7 0 0  AREA PHASE I RCRA FACILITY INVESTIGATION/ 
-DIAL INVESTIGATION (RFX/RI) 

* 

S u b d t  Draft Phaae I RFI/RI Work Plan 

S u b d t  Final Phase I RTf/RI Work Plan 

Submit Draft Phase I RFI/RI Report 

Submit Final Phase I RFI/RI Report 

May 1, 1992 

December 1, 1992 

February 14, 1994 

July 12, 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT 0P.DZT 

MILESTONE SCHEDULE 

OU 14 

RADIOACTIVE SITES 

OU 14  RADIOACTIVE S I T E S  PHASE I RCRA FACILITY I m S T I G A T I O N /  
REMEDIAL INVESTIGATION (RFI/RX) 

Submit Draft Phase X RFI/RI Work Plan June 26, 1992 

Submit Draft Phase I RFX/RI Work P l a n  October 19, 1992 

S u b m i t  Dzaft: Phase I RFI/RI Report 

Submit Draft Phase I RFI/RI Report: 

December 2 0 ,  1994 

May 2 3 ,  1995 

" I ,  


